This project will renovate Bldgs 5100, 5400, 5600, 5700 and 5800, including new finishes, HVAC, electrical and floor plan modifications to accommodate programmatic requirements.

**QUICK FACTS**

**Project Completion:**
- Bldgs 5600, 5700 - December 2013
- Bldg 5100 - January 2014
- Bldg 5800 – February 2014
- Bldg 5400 – August 2014

**Project Budget:** $11,965,944

**Status:** Construction
Foothill College
115 Fine Arts Scene Shop

PROJECT INFORMATION

Phase 1 (Construction) – Smithwick Emergency Generator Replacement – Existing emergency generator is outdated, does not meet air quality standards, and is within the footprint of the new Scene Shop. It is being replaced with a larger code-compliant generator outside the future building’s footprint.

Phase 2 (Design) – Construct a new Scene Shop facility adjacent to Smithwick Theater. Due to budget constraints, this phase is on hold and completion date and budget are not shown.

QUICK FACTS

- **Project Completion:** March 2014
- **Project Budget:** $300,000
- **Status:** Phase I - Complete
Renovate existing Buildings 3500 and 3600 to accommodate new programmatic requirements, replacement of HVAC and electrical systems, seismic upgrades and roofing repairs.

**PROJECT INFORMATION**

**QUICK FACTS**

- **Project Completion:** May 2016
- **Project Budget:** $7,018,185
- **Status:** DSA Approval
Foothill College
141 Exterior Painting and Bird Remediation

PROJECT INFORMATION

Repaint buildings and install barriers to prevent bird damage.

QUICK FACTS

Project Completion: May 2014
Project Budget: $231,633
Status: Rebid
Foothill College
144 Central Campus Site Improvements

PROJECT INFORMATION
Campus wide renovation of landscaping and site features including: accessibility improvements to meet ADA code, lighting improvements, modernized irrigation systems, and updated site furnishings.

QUICK FACTS
Project Completion: September 2013
Project Budget: $9,912,692
Status: Complete
Foothill College
144 Central Campus Site Improvements
This project includes pedestrian, and vehicular circulation improvements throughout the outer campus. Specific areas of improvement under construction include:

Phase 1 = Lot 2/3, Lot 4B, Bus Stop, PE Access Road
Phase 2 = Lot 1, Lot 6, District Access Road, Lot 1C, vehicle & pedestrian bridge, and traffic signal on loop road at Lot 1

**PROJECT INFORMATION**

**QUICK FACTS**

- **Project Completion:** April 2014
- **Project Budget:** $10,140,133
- **Status:** Phase 1 complete, Phase 2 is in construction
Foothill College
162 Parking and Circulation (Phase 2)

**QUICK FACTS**

- **Project Completion:** December 2014
- **Project Budget:** $500,000
- **Status:** Complete
#801 Property Acquisition
Onizuka Educational Center
Project Update
# Key Schedule Dates

<table>
<thead>
<tr>
<th>Event</th>
<th>Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>Demolition</td>
<td>July 2013 – March 2014</td>
</tr>
<tr>
<td>DSA Review</td>
<td>November 2013 – March 2014</td>
</tr>
<tr>
<td>Construction</td>
<td>April 2014 – October 2015</td>
</tr>
<tr>
<td>Occupancy</td>
<td>January 2016</td>
</tr>
</tbody>
</table>
Foothill-De Anza Community College District
801 Property Acquisition
Foothill-De Anza Community College District
801 Property Acquisition

Onizuka Air Force Station – Parcel Map
Foothill-De Anza Community College District
801 Property Acquisition
Foothill-De Anza Community College District
801 Property Acquisition

Aerial Blue Cube