
FOOTHILL COLLEGE MEASURE C

"BARE BONES" SCHEDULE
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PSEC & SPORTS PROJECTS

  LEGEND

PHYSICAL SCIENCES  PROGRAMMING PHASE

SOCCER/BASEBALL COMPLEX (Fields)  DESIGN PHASE

SOCCER/BASEBALL COMPLEX (Modular Bldg)  CODE PLAN CHECK

LOT 4  BIDDING PHASE

BLEACHER REPAIRS  CONSTRUCTION

PRESS BOX  CONTINGENCY

2900 - PE LAB SPACE

PE ACOUSTICS

POOL STORAGE ROOM

BUILING RENOVATIONS

5100 - BIOLOGY

5600 - LEARNING SUPPORT CTR

5700 - INTERIOR

5800 - RENOVATE TV CENTER 

5400 - ADAPTIVE LEARNING CENTER

6300 - LANGUAGE LAB

6500 - LA GENERAL CLASSROOMS

6201 - LA CLASSROOM

1000 - SMITHWICK THEATER

P1 P2 JAPANESE CULTURAL CENTER

5700 BUILDING ENVELOPE

PREPARE FPP 3500/3600 - LIBRARY & ISC

REPLACE SMITHWICK GENERATOR

DISTRICT OFFICE RENOVATION

DOB SWING SPACE

KCI HVAC UPGRADES

SITE IMPROVEMENTS & UTILITIES

UTILITY INFRASTRUCTURE PHASE 1

UTILITY LIDS PHASE 5

UTILITY LIDS PHASE 2 

134 EXTERIOR SIGNAGE

144 INNER CAMPUS SITE IMPROVEMENTS 

FIRE ALARM PHASE III

SEWER LINING PROJECT

GAS METER RELOCATION

P1 P2 LOT 1 STAIR REPLACEMENT

PARKING LOTS

PHOTOVOLTAICS AT LOT 1H

PHOTOVOLTAICS AT LOT 2&3

LOT 4

LOT 6

LOT 4B

LOTS 2&3 LANDSCAPING & PE ACCESS ROAD (Takes Lot 2A Offline) 

LOT 1

LOT 5B (Remove Portables)

PSEC THRESHOLD

LOOP ROAD RESURFACING

DISTRICT ACCESS ROAD

OTHER PROJECTS (SMALL, NIC, MEASURE E)

FH&DA Diesel Storage

PSYCHOLOGY ACOUSTICAL

MINOR SITE IMPROVEMENTS

1900 HVAC IMPROVEMENTS

PAINTING AND BIRD REMEDIATION

SIGNAGE PHASE II
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